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Removal and Refurbishment (R & R)
of the PHENIX

Experiment at 1008

Paul Giannotti
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This Week at PHENIX:

Continue de-cabling and rack removal on East
Carriage. Top level is completely down.

Take down CM and MMS cooling lines and drain
lines

Remove MPC-ex South, MPC South, ship to 510
Remove South Beam-Beam Counter
Prepare for Summer Sunday

Continue support of sSPHENIX
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Next Week at PHENIX:

Clean up after Summer Sunday

Continue De-cabling and rack removal on East
Carriage

De-cabling on South Magnet

Remove DC/PC1 East (?)

Continue support of SPHENIX prototypes



Decommissioning Schedule
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Major Tasks

R&R Engineering, Prep and Planning

Initial Tasks Following Run 16

Disassemble East Carriage

Remove Beampipe/replace with temp pipes

Disassemble Muon Magnet South

Disassemble Central Magnet
Part 1 (things that can be done early)
Part 2 (everything else)

Disassemble West Carriage
Part 1 (things that can be done early)
Part 2 (everything else)

Disassemble Muon Magnet North
Part 1 (things that can be done early)
Part 2 (everything else)

R&R Support Structures
Part 1 (things that can be done early)
Part 2 (everything else)

Detailed Schedules for each of these major tasks to be determined and detailed on separate slides

Start Date

In Progress
Complete
In Progress
8/1/16
8/1/16

8/1/16
6/30/17

8/1/16
7/28/17

8/1/16
9/25/17

8/1/16
6/30/17

Finish Date

6/30/16
Complete
11/4/16
11/30/16
12/30/16

12/30/16
11/10/17

12/30/16
11/17/17

12/30/16
3/9/17

12/30/16
9/30/17









PH.”ENIX filiLLiNors

This PHENIX property is owned by
the Nuclear Physics Group of UIUC.

For questions, please contact

Matthias Grosse Perdekamp
mgp@illinois.edu 217-766-9393

or

Mickey Chiu chiu@bnl.gov

Mickey Chi




WHERE TO FIND “PHENIX
PHENIX ENGINEERING INFO

sPHENIX Young Guns (minus 1)

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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